SCRUM Meeting [2] for Food Waste Project

Prepared by: Taylor Pham Meeting Date: 11/5/2021

Meeting Attendees

- 1. Maja Schermuly
- 2. Taylor Pham
- 3. Isabel Fernandez
- 4. Tanya Sharma

Meeting Agenda Items

- Get updates from everyone
- Have everyone report what their tasks are
- Weekly tasks assignments
- Add to backlog

Status Update Since Last Meeting

Accomplishments:

- Login page is almost done
- Start page is also almost done
- Everyone has started their tasks and are currently working on it.

Tasks Completed:

Task Description	Assigned to	Completed? (yes/no)
Get website application front end for start page up and running	Taylor	yes
Set-up login page	Isabel	yes
Research into google analytics	Tanya	yes
Set up map API	Tanya	yes
Set up account and register page	Maja	no

Before The Next Meeting

Plans:

Finish "Add event" section

- Have account page done
- Have start page done
- Link login page to account page
- Finish CSS template

Task Assignments:

Task Description	Assigned to
Implement css template and file for opening/start page	Taylor
Implement css template and file for login page	Isabel
Setting map API	Tanya
Implement add new event and button attributes to website	Маја

Minutes from Previous Meeting

The previous meeting was held on Zoom at around 7:00 pm on Wednesday, November 3, 2021. All four members were present during the SCRUM meeting, and we all reported to each other what we hoped to accomplish by the next meeting. Additionally, we assigned tasks to each member and discussed how we all want to work on the project, such as working together for work meetings or individually on our own time. We decided to hold SCRUM meetings on Wednesday but this is subject to change depending on everyone's weekly schedule.